
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

2:58 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 699 Date: 27-Nov-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 176

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool

GENERAL:
•Site visit
•Got response to Submittal 2732R01 in to PMIV
•Reviewed Submittal 1559R08 PQWP CCC Non-sikd Coating at A, K, and Bikepath cover plates. I
discussed with METS and they said they will get their review in by tomorrow.
•Met with Aaron Prchlik and Levi Gatsos to discuss rebar at WJS.
•Diary work

Hinge AE:
•See Parvis Jalali’s diary for details on the daily operations

Hinge KW:
•Conco is on site removing formwork from the top deck pour.
•Surveyors are on site this morning.
•Removal of the load monitoring equipment from VGO on the Tie-Down System.
•SDI is on site finishing the grouting of the vertical bars.

Hinge KE:
•See Pamela Gagnier’s diary for details on the daily operations.

West Jacking Saddle:
•No work here today.

I accrued 1 hour of overtime covering the contractor’s hours of operation.
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